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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Contract Location: Total to Date Prev to Date This Estimate
GREELEY SOUTH Estimate Type:  PROG Current Contract Amt Total Earnings  $1,852,585.98  $1,737,250.57 $115,335.41
$5,144,81320  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $1,852,585.98 $1,737,250.57 $115,335.41
ontractor: $5.144 813.20 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  02.04.2016 e Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  02.19.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 02.26.2016 .
PO BOX 1087 : 36% Net Earnings  $1,852,585.98 $1,737,250.57  $115,335.41
Date Notice for Work to ]
Begin:  03.21.2016 % Time Comp
HASTINGS NE 68902-1087 gin: tet 57% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $6,584.03 $5,592.77 $991.26
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GREELEY i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
HOWARD Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $6,584.03 $5,592.77 $991.26
41954 000 NH-281-3(110) 281 105.55 113.50 GRAD CULV SEED ELEC BIT
Payment  $1,859,170.01 $1,742,843.34 $116,326.67
Project Manager District Engineer
Woodgate, Gerald 09.12.2016 Meyer, Keith 09.13.2016
Construction Engineer Controller
Halstead, Kerri 09.14.2016 Burling, Laurie 09.14.2016
Controller
Burling, Laurie 09.14.2016
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1043.50 20.00 40.000 800.00
0001 0001 0030.10 40,000.00 1.000 40,000.00 RIPRAP FILTER FABRIC Sy 40.000 800.00
MOBILIZATION LS 1.000 40,000.00 0.000 0.00
1.000 40,000.00 0.000 0.00
0.000 000 0010 0010 1102.00 7.00 527.000 3,689.00
0002 0002 1009.00 10,000.00 1.000 10,000.00 REMOVE ASPHALT SURFACE SY 527.000 3,689.00
GENERAL CLEARING AND GRUBBING LS 1.000 10,000.00 332.222 2,325.55
1.000 10,000.00 0.000 0.00
0.000 0.00 0011 0011 1701.18 25.64 147.000 3,769.08
0003 0003 1010.00 3.21  158,700.000 509,427.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 147.000 3,769.08
EXCAVATION cy 158,700.000 509,427.00 OR8 91.000 2,333.24
93,942.000 301,553.82 0.000 0.00
13,889.000 44,583.69 0012 0012 4050.01 34.00 362.000 12,308.00
0004 0004 1010.01 1.96 4,483.000 8,786.68  EXCAVATION FOR PIPE, PIPE-ARCH CcY 362.000 12,308.00
EXCAVATION (ESTABLISHED QUANTITY) cy 4,483.000 8,786.68 CULVERTS, AND HEADWALLS 287.000 9,758.00
0.000 0.00 76.000 2,584.00
0.000 0.00 0013 0013 4100.06 1,500.00 1.000 1,500.00
0005 0005 1010.10 1.73 4,392.000 7,508.16 CLASS 47B-3000 CONCRETE FOR HEADWALL cy 1.000 1,500.00
EXCAVATION, BORROW cy 4,392.000 7,598.16 1.000 1,500.00
4,392.000 7,598.16 0.000 0.00
0.000 0.00 0014 0014 4150.00 7.50 112.000 840.00
0006 0006 1011.00 30.00 2,479.000 74,370.00 REINFORCING STEEL FOR HEADWALL LB 112.000 840.00
WATER MGAL 2,479.000 74,370.00 112.000 840.00
3,140.800 94,224.00 0.000 0.00
4.500 135.00 0015 0015 4360.24 305.18 6.000 1,831.08
0007 0007 1012.00 125.00 160.000 20,000.00 24" METAL FLARED-END SECTION EACH 6.000 1,831.08
RIGHT-OF-WAY MARKERS EACH 160.000 20,000.00 6.000 1,831.08
15.000 1,875.00 2.000 610.36
0.000 000 0016 0016 4360.36 820.18 1.000 820.18
0008 0008 1041.00 0.45  312,695.000 140,712.75 36" METAL FLARED-END SECTION EACH 1.000 820.18
SALVAGING AND PLACING TOPSOIL sy 312,695.000 140,712.75 1.000 820.18
27,043.894 12,169.75 1.000 820.18
0.000 0.00 0017 0017 6105.02 100.00 45.000 4,500.00
ROCK RIPRAP, TYPE B TON 45.000 4,500.00
0.000 0.00
0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 2.50 251.000 627.50 0027 0027 L022.83 4.05 7,639.000 30,937.95
REMOVE GUARDRAIL LF 251.000 627.50  SILT CHECK, TYPE 2-HIGH LF 7,639.000 30,937.95
262.100 655.25 840.000 3,402.00
0.000 0.00 840.000 3,402.00
0019 0019 L006.00 200.00 53.000 10,600.00 0028 0028 P300.24 17.01 194.000 3,299.94
COVER CROP SEEDING ACRE 53.000 10,600.00 24" CULVERT PIPE, TYPE 3,4 0OR 5 LF 194.000 3,299.94
10.500 2,100.00 194.000 3,299.94
0.000 0.00 0.000 0.00
0020 0020 L006.50 2,525.00 10.000 25,250.00 0029 0029 P300.78 123.05 100.000 12,305.00
TEMPORARY SEEDING ACRE 10.000 25,250.00 78" CULVERT PIPE, TYPE 3,4 OR 5 LF 100.000 12,305.00
0.000 0.00 100.000 12,305.00
0.000 0.00 0.000 0.00
0021 0021 L019.13 1.38 30,168.000 41,631.84 0030 0030 P402.24 34.02 324.000 11,022.48
EROSION CONTROL, CLASS 1D SY 30,168.000 41,631.84 24" CULVERT PIPE, TYPE 3,4,5OR 6 LF 324.000 11,022.48
3,391.077 4,679.69 324.000 11,022.48
3,391.077 4,679.69 37.000 1,258.74
0022 0022 L019.14 1.73 13,641.000 23,598.93 0031 0031 P402.36 59.96 36.000 2,158.56
EROSION CONTROL, CLASS 1E SY 13,641.000 23,598.93 36" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 36.000 2,158.56
4,069.511 7,040.25 36.000 2,158.56
4,069.511 7,040.25 36.000 2,158.56
0023 0023 L019.15 175 3,710.000 6,492.50 GROUP 1 GRADING Contracted 1,194,318.94
EROSION CONTROL, CLASS 1F SY 3,710.000 6,492.50 Current 1,104,318.94
2,335.111 4,086.44 In place 570,445.19
2,335.111 4,086.44 This Estimate 86,967.87
0024 0024 L019.20 4.08 2,736.000 11,162.88 GROUP 4 CULVERTS
EROSION CONTROL, CLASS 2A SY 2,736.000 11,162.88 0032 0032 0030.40 30,000.00 1.000 30,000.00
0.000 0.00 MOBILIZATION LS 1.000 30,000.00
0.000 0.00 1.000 30,000.00
0025 0025 L022.11 2.15 23,096.000 49,656.40 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 23,096.000 49,656.40 0033 0033 4002.00 5.00 125.000 625.00
8,026.900 17,257.84 CAST IRON COVER AND FRAME LB 125.000 625.00
0.000 0.00 125.000 625.00
0026 0026 L022.81 3.01 41,403.000 124,623.03 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 41,403.000 124,623.03
5,185.700 15,608.96
5,185.700 15,608.96
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4035.00 400.00 1.000 400.00 0043 0043 4054.65 20,000.00 1.000 20,000.00
REMOVE FLARED-END SECTION EACH 1.000 400.00 TEMPORARY SHORING LS 1.000 20,000.00
1.000 400.00 AT STA. 446427 60 2.000 40,000.00
0.000 0.00 0.000 0.00
0035 0035 4040.00 400.00 16.000 6,400.00 0044 0044 4100.06 980.00 4.800 4,704.00
REMOVE HEADWALLS FROM CULVERTS EACH 16.000 6,400.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 4.800 4,704.00
16.000 6,400.00 4.800 4,704.00
1.000 400.00 0.000 0.00
0036 0036 4044.00 6,800.00 1.000 6,800.00 0045 0045 4101.06 555.00 535.280 297,080.40
PREPARATION OF STRUCTURE EACH 1.000 6,800.00 CLASS 47B-3000 CONCRETE FOR BOX (63 535.280 297,080.40
CULVERT
AT STA. 125428.40 1.000 6,800.00 535.279 297,079.85
0.000 0.00 0.000 0.00
0037 0037 4044.01 5,800.00 1.000 5,800.00 0046 0046 4105.59 1,300.00 5.500 7,150.00
PREPARATION OF STRUCTURE EACH 1.000 5,800.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 5.500 7,150.00
JUNCTION BOX
AT STA. 161+12.50 1.000 5,800.00 5.500 7,150.00
0.000 0.00 0.000 0.00
0038 0038 4044.02 5,800.00 1.000 5,800.00 0047 0047 4107.07 850.00 7.830 6,655.50
PREPARATION OF STRUCTURE EACH 1.000 5,800.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 7.830 6,655.50
COLLARS
AT STA. 32740170 1.000 5,800.00 7.830 6,655.50
0.000 0.00 0.960 816.00
0039 0039 4044.03 5,800.00 1.000 5,800.00 0048 0048 4150.00 2.00 626.000 1,252.00
PREPARATION OF STRUCTURE EACH 1.000 5,800.00 REINFORCING STEEL FOR HEADWALL LB 626.000 1,252.00
AT STA. 399+25.30 1.000 5,800.00 626.000 1,252.00
0.000 0.00 0.000 0.00
0040 0040 4045.00 8,000.00 1.000 8,000.00 0049 0049 4151.00 1.65 54,110.000 89,281.50
REMOVE STRUCTURE EACH 1.000 8,000.00 REINFORCING STEEL FOR BOX CULVERT LB 54,110.000 89,281.50
AT STA. 446+27.60 1.000 8,000.00 54,110.300 89,281.99
0.000 0.00 0.000 0.00
0041 0041 4050.01 20.00 561.000 11,220.00 0050 0050 4155.50 2.50 679.000 1,697.50
EXCAVATION FOR PIPE, PIPE-ARCH CY 561.000 11,220.00 REINFORCING STEEL FOR INLET AND LB 679.000 1,697.50
CULVERTS, AND HEADWALLS 560.000 11,200.00 JUNCTION BOX 679.000 1,697.50
145.000 2,900.00 0.000 0.00
0042 0042 4051.01 20.00 1,326.000 26,520.00 0051 0051 4157.00 3.00 379.000 1,137.00
EXCAVATION FOR BOX CULVERTS (2 1,326.000 26,520.00 REINFORCING STEEL FOR COLLARS LB 379.000 1,137.00
1,326.000 26,520.00 379.000 1,137.00
0.000 0.00 65.000 195.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 4360.24 380.00 2.000 760.00 0061 0061 P300.30 80.00 32.000 2,560.00
24" METAL FLARED-END SECTION EACH 2.000 760.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 32.000 2,560.00
2.000 760.00 29.000 2,320.00
0.000 0.00 0.000 0.00
0053 0053 4360.30 550.00 2.000 1,100.00 0062 0062 P300.36 88.00 82.000 7,216.00
30" METAL FLARED-END SECTION EACH 2.000 1,100.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 82.000 7,216.00
2.000 1,100.00 82.000 7,216.00
0.000 0.00 0.000 0.00
0054 0054 4360.36 688.00 3.000 2,064.00 0063 0063 P300.42 92.00 66.000 6,072.00
36" METAL FLARED-END SECTION EACH 3.000 2,064.00 42" CULVERT PIPE, TYPE 3,4 0OR 5 LF 66.000 6,072.00
3.000 2,064.00 66.000 6,072.00
0.000 0.00 66.000 6,072.00
0055 0055 4360.42 1,350.00 1.000 1,350.00 0064 0064 P300.54 128.00 24.000 3,072.00
42" METAL FLARED-END SECTION EACH 1.000 1,350.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 24.000 3,072.00
1.000 1,350.00 24.000 3,072.00
1.000 1,350.00 0.000 0.00
0056 0056 4360.54 1,400.00 2.000 2,800.00 0065 0065 P300.60 166.00 14.000 2,324.00
54" METAL FLARED-END SECTION EACH 2.000 2,800.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 2,324.00
2.000 2,800.00 14.000 2,324.00
0.000 0.00 0.000 0.00
0057 0057 4360.60 1,990.00 1.000 1,990.00 0066 0066 P300.66 166.00 46.000 7,636.00
60" METAL FLARED-END SECTION EACH 1.000 1,990.00 66" CULVERT PIPE, TYPE 3,4 OR 5 LF 46.000 7,636.00
1.000 1,990.00 46.000 7,636.00
0.000 0.00 0.000 0.00
0058 0058 4360.66 2,100.00 2.000 4,200.00 0067 0067 P300.72 170.00 32.000 5,440.00
66" METAL FLARED-END SECTION EACH 2.000 4,200.00 72" CULVERT PIPE, TYPE 3,4 0OR 5 LF 32.000 5,440.00
2.000 4,200.00 32.000 5,440.00
0.000 0.00 0.000 0.00
0059 0059 8010.03 68.00 143.240 9,740.32 0068 0068 P402.24 60.00 12.000 720.00
CRUSHED ROCK FOR BASE COURSE CcY 143.240 9,740.32 24" CULVERT PIPE, TYPE 3,450R 6 LF 12.000 720.00
67.012 4,556.82 18.000 1,080.00
0.000 0.00 0.000 0.00
0060 0060 P300.24 60.00 49.000 2,940.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 49.000 2,940.00
49.000 2,940.00
0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0069 0069 P402.36 90.00 6.000 540.00 0075 0075 8010.03 60.00 56.940 3,416.40
36" CULVERT PIPE, TYPE 3,450R 6 LF 6.000 540.00 CRUSHED ROCK FOR BASE COURSE CcY 56.940 3,416.40
0.000 0.00 56.944 3,416.64
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 598,847.22 GROUP 4A CULVERT AT STA. 284+75.60 TRIPLE 1 Contracted 227,509.76
Current 598,847.22 Current 227,509.76
In place 613,223.66 In place 234,954.43
This Estimate 11,733.00 This Estimate 0.00
GROUP 4A CULVERT AT STA. 284+75.60 TRIPLE 1 GROUP 4B CULVERT AT STA. 508+32.50 TRIPLE ¢
0070 0070 0030.40 10,000.00 1.000 10,000.00 0076 0076 0030.40 8,000.00 1.000 8,000.00
MOBILIZATION LS 1.000 10,000.00 MOBILIZATION LS 1.000 8,000.00
1.000 10,000.00 1.000 8,000.00
0.000 0.00 0.000 0.00
0071 0071 4044.00 10,000.00 1.000 10,000.00 0077 0077 4044.00 8,000.00 1.000 8,000.00
PREPARATION OF STRUCTURE EACH 1.000 10,000.00 PREPARATION OF STRUCTURE EACH 1.000 8,000.00
AT STA. 284+75.60 1.000 10,000.00 AT STA. 508+32.50 1.000 8,000.00
0.000 0.00 0.000 0.00
0072 0072 4051.01 18.00 702.000 12,636.00 0078 0078 4051.01 38.00 86.000 3,268.00
EXCAVATION FOR BOX CULVERTS CcY 702.000 12,636.00 EXCAVATION FOR BOX CULVERTS (63 86.000 3,268.00
702.000 12,636.00 86.000 3,268.00
0.000 0.00 0.000 0.00
0073 0073 4101.06 510.00 291.370 148,598.70 0079 0079 4101.06 550.00 94.080 51,744.00
CLASS 47B-3000 CONCRETE FOR BOX CY 291.370 148,598.70 CLASS 47B-3000 CONCRETE FOR BOX CY 94.080 51,744.00
CULVERT 305.968 156,043.68 CULVERT 89.430 49,186.50
0.000 0.00 0.000 0.00
0074 0074 4151.00 1.38 31,057.000 42,858.66 0080 0080 4151.00 1.38 8,529.000 11,770.02
REINFORCING STEEL FOR BOX CULVERT LB 31,057.000 42,858.66 REINFORCING STEEL FOR BOX CULVERT LB 8,529.000 11,770.02
31,056.600 42,858.11 7,912.800 10,919.66
0.000 0.00 0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 8010.03 60.00 29.870 1,792.20 0087 0087 A070.10 5.00 500.000 2,500.00
CRUSHED ROCK FOR BASE COURSE cy 29.870 1,792.20 1 1/2-INCH CONDUIT IN TRENCH LF 500.000 2,500.00
20.762 1,245.72 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 508+32.50 TRIPLE ¢ Contracted 84,574.22 0088 0088 A074.12 20.00 55.000 1,100.00
Current 84.574.22 1 1/2-INCH CONDUIT, JACKED LF 55.000 1,100.00
In place 80,619.88 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0089 0089 A080.22 1.50 555.000 832.50
0082 0082 0030.50 1,900.00 1.000 1,900.00 STREET LIGHTING CABLE, NO. 6 BARE LF 555.000 832.50
MOBILIZATION LS 1.000 1,900.00 0.000 0.00
1.000 1,900.00 0.000 0.00
0.000 0.00 0090 0090 A080.24 2.50 1,110.000 2,775.00
0083 0083 L001.01 644.00 25.000 16,100.00 STREET LIGHTING CABLE, NO. 6 USE LF 1,110.000 2,775.00
SEEDING, TYPE A ACRE 25.000 16,100.00 0.000 0.00
20.000 12,880.00 0.000 0.00
10.000 6,440.00 0091 0091 A700.20 3,000.00 1.000 3,000.00
0084 0084 L001.02 567.50 28.000 15,890.00 RELOCATE STREET LIGHTING UNIT EACH 1.000 3,000.00
SEEDING, TYPE B ACRE 28.000 15,890.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 A706.00 300.00 1.000 300.00
0085 0085 L032.75 155.00 119.000 18,445.00 RELOCATE PULL BOX EACH 1.000 300.00
MULCH TON 119.000 18,445.00  1vpE pB-5 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 11,507.50
GROUP 5 SEEDING Contracted 52,335.00 Current 11,507.50
Current 52,335.00 In place 0.00
In place 14,780.00 This Estimate 0.00
This Estimate 6,440.00 GROUP 9 BITUMINOUS
GROUP 8B ELECTRICAL 0093 0093 0002.55 7.50 1,258.000 9,435.00
0086 0086 0030.80 1,000.00 1.000 1,000.00 OVERLAY BROKEN LINES STA 1,258.000 9,435.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 0002.60 8.50 2,515.000 21,377.50 0103 0103 3019.24 3,500.00 1.000 3,500.00
OVERLAY SOLID LINES STA 2,515.000 21,377.50 CONCRETE CLASS 47B-3500 ISLAND NOSE EACH 1.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 0030.90 139,325.00 1.000 139,325.00 0104 0104 3075.52 155.00 20.000 3,100.00
MOBILIZATION LS 1.000 139,325.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 20.000 3,100.00
0.500 69,662.50 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 1020.03 30.00 73.000 2,190.00 0105 0105 7517.12 10.50 1,050.000 11,025.00
DELINEATOR, TYPE IlI EACH 73.000 2,190.00 12" WHITE WET REFLECTIVE PREFORMED LF 1,050.000 11,025.00
0.000 0.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 1020.20 45.00 16.000 720.00 0106 0106 7520.00 300.00 2.000 600.00
INSTALL CHEVRONS EACH 16.000 720.00 ARROW, PREFORMED PAVEMENT MARKING EACH 2.000 600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 2001.00 30.00 1,141.000 34,230.00 0107 0125 8022.15 1.36 500.000 680.00
GRAVEL SURFACE COURSE (63 1,141.000 34,230.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 680.00
603.074 18,092.22 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 2009.10 150.00 32.631 4,894.65 0108 0107 8022.20 1.36 40,580.000 55,188.80
GRAVEL EMBEDMENT STA 32.631 4,894.65 HYDRATED LIME/WARM MIX ASPHALT EACH 40,580.000 55,188.80
24.310 3,646.50 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 2021.00 50.00 1.000 50.00 0109 0126 9002.10 27.36 500.000 13,680.00
MAILBOX POST EACH 1.000 50.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 13,680.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 3014.11 85.00 85.000 7,225.00 0110 0108 9005.75 27.36 40,080.000 1,096,588.80
COMBINATION CONCRETE CLASS 47B-3500 LF 85.000 7,225.00 ASPHALTIC CONCRETE, TYPE SPR TON 40,080.000 1,096,588.80
CURB AND GUTTER 0.000 0.00 387.520 10,602.55
0.000 0.00 0.000 0.00
0102 0102 3017.40 95.00 35.000 3,325.00 0111 0109 9009.00 5.00 2,874.000 14,370.00
CONCRETE CLASS 47B-3000 MEDIAN SY 35.000 3,325.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 2,874.000 14,370.00
SURFACING 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0112 0110 9009.75 65.59 1,110.000 72,80490 0121 0118 9173.15 50.00 829.542 41,477.10
TEMPORARY SURFACING 5\% 1,110.000 72,804.90 TRENCHED WIDENING STA 829.542 41,477.10
10" 1,400.067 91,830.39 0.000 0.00
0.000 0.00 0.000 0.00
0113 0111 9010.50 38.33 500.000 19,165.00 0122 0119 9173.20 5.50 880.000 4,840.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 19,165.00 SUBGRADE PREPARATION SY 880.000 4,840.00
SPR 36.010 1,380.26 526.668 2,896.68
6.000 229.98 0.000 0.00
0114 0127 9020.95 456.00 16.000 7,296.00 0123 0120 9179.23 415.00 422,573 175,367.80
PERFORMANCE GRADED BINDER (64-34) FOR TON 16.000 7,296.00 COLD MILLING, CLASS 3 STA 422573 175,367.80
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0112 9021.13 456.00 1,379.720 629,152.32 0124 0121 9179.35 5.00 1,424.000 7,120.00
PERFORMANCE GRADED BINDER (64-34) TON 1,379.720 629,152.32  COLD MILLING, CLASS 5 Sy 1,424.000 7,120.00
14.499 6,611.54 0.000 0.00
0.185 84.36 0.000 0.00
0116 0113 9030.00 10.00 116.000 1,160.00 0125 0122 9185.85 9.25 838.220 7,753.54
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 116.000 1,160.00 RUMBLE STRIPS, ASPHALT 8" STA 838.220 7,753.54
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0114 9034.00 4.00 1,450.000 5,800.00 0126 0128 9300.37 1.00 850.000 850.00
PREPARATION OF INTERSECTIONS AND 5% 1,450.000 5,800.00 RAPINCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
DRIVEWAYS 0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0118 0115 9053.00 2.00 25,544.000 51,088.00 0127 0123 9300.38 1.00 68,986.000 68,986.00
TACK COAT GAL 25,544.000 51,088.00 RAP INCENTIVE PAYMENT EACH 68,986.000 68,986.00
100.000 200.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0116 9111.00 30.00 214.000 6,420.00 0128 0124 9300.52 4,000.00 1.000 4,000.00
WATER MGAL 214.000 6,420.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
0120 0117 9170.00 90.00 842.224 75,800.16 GROUP 9 BITUMINOUS Contracted 2,600,585.56
EARTH SHOULDER CONSTRUCTION STA 842.224 75,800.16 Current 2,600,585.56
0.000 0.00 In place 204,922.64
0.000 0.00 This Estimate 314.34
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0137 0137 0003.10 350.00 88.000 30,800.00
0129 0129 0001.08 0.50 7,920.000 3,960.00 FLAGGING DAY 88.000 30,800.00
BARRICADE, TYPE || BDAY 7,920.000 3,960.00 66.000 23,100.00
7,590.000 3,795.00 19.000 6,650.00
1,036.000 518.00 0138 0138 0003.20 450.00 40.000 18,000.00
0130 0130 0001.10 200 1,910.000 3,820.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,000.00
BARRICADE, TYPE IlI BDAY 1,910.000 3,820.00 3.000 1,350.00
5,374.000 10,748.00 0.000 0.00
388.000 776.00 0139 0139 0003.50 25.00 1,000.000 25,000.00
0131 0131 0001.75 4.50 1,040.000 4,680.00 CONCRETE PROTECTION BARRIER LF 1,000.000 25,000.00
TEMPORARY SIGN DAY EACH 1,040.000 4,680.00 1,237.500 30,937.50
14.000 63.00 0.000 0.00
0.000 0.00 0140 0140 0003.56 5.00 1,800.000 9,000.00
0132 0132 0001.90 1.00 11,650.000 11,650.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,800.000 9,000.00
SIGN DAY EACH 11,650.000 11,650.00 212.500 1,062.50
13,611.000 13,611.00 0.000 0.00
1,094.000 1,09400 0141 0141 0003.70 450.00 8.000 3,600.00
0133 0133 0002.28 0.40 22,000.000 8,800.00 TEMPORARY RUMBLE STRIP EACH 8.000 3,600.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 22,000.000 8,800.00 8.000 3,600.00
3,692.200 1,476.88 0.000 0.00
818.000 327.20 0142 0142 0003.74 10,000.00 2.000 20,000.00
0134 0134 0002.30 0.40 1,000.000 400.00 TEMPORARY TRAFFIC SIGNAL EACH 2.000 20,000.00
PAVEMENT MARKING REMOVAL LF 1,000.000 400.00 2.000 20,000.00
1,261.700 504.68 0.000 0.00
0.000 0.00 0143 0143 0020.00 2.00 1,000.000 2,000.00
0135 0135 0002.44 0.30 22,000.000 6,600.00 TRAINING HOUR 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 22,000.000 6,600.00 0.000 0.00
PAINT 12,796.800 3,839.04 0.000 0.00
1,242.000 37260 0144 0144 0030.00 10,000.00 1.000 10,000.00
0136 0136 0002.47 0.10  22,000.000 2,200.00 MOBILIZATION LS 1.000 10,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 22,000.000 2,200.00 1.000 10,000.00
PREPARATION 2,275.800 227.58 0.000 0.00
674.000 67.40 0145 0145 1017.00 30,000.00 1.000 30,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 30,000.00
0.300 9,000.00

0.000 0.00
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Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4954 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0011 Pay Period End Date: 09.10.2016 Est Number: 0011 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0146 4022.05 15.00 1,200.000 18,000.00 0155 0155 L032.70 125.00 15.000 1,875.00
TEMPORARY SLOPE DRAIN LF 1,200.000 18,000.00 TEMPORARY MULCH TON 15.000 1,875.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 9110.01 50.00 350.000 17,500.00 0156 0156 L860.24 1,500.00 11.000 16,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 350.000 17,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 11.000 16,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0148 0148 9110.02 50.00 50.000 2,500.00 0157 0157 L860.50 10,000.00 1.000 10,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0149 0149 9110.03 50.00 350.000 17,500.00 GROUP 10 GENERAL ITEMS Contracted 375,135.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 350.000 17,500.00 Current 375,135.00
0.000 0.00 In place 133,640.18
0.000 0.00 This Estimate 9,880.20
0150 0150 9110.07 50.00 350.000 17,500.00 Totals for contract Contracted 5,144,813.20
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 350.000 17,500.00 Current 5,144,813.20
6.500 325.00 In place 1,852,585.98
1.500 75.00 This Estimate 115,335.41
0151 0151 9110.27 25.00 300.000 7,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 300.000 7,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0152 0152 L022.75 3.50 7,000.000 24,500.00
TEMPORARY SILT CHECK LF 7,000.000 24,500.00
0.000 0.00
0.000 0.00
0153 0153 L022.90 3.75 7,000.000 26,250.00
TEMPORARY SILT FENCE LF 7,000.000 26,250.00
0.000 0.00
0.000 0.00
0154 0154 L022.92 5.00 5,000.000 25,000.00
TEMPORARY EARTH CHECK LF 5,000.000 25,000.00
0.000 0.00
0.000 0.00







